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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
As of June 30, 2010

The Department of Defense (DoD) has released details on major defense acquisition program
cost, schedule, and performance changes since the December 2009 reporting period. This
information is based on the Selected Acquisition Reports (SARs) submitted to the Congress for the
June 2010 reporting period.

SARs summarize the latest estimates of cost, schedule, and performance status. These reports
are prepared annually in conjunction with the President's budget. Subsequent quarterly exception
reports are required only for those programs experiencing unit cost increases of at least 15 percent
or schedule delays of at least six months. Quarterly SARs are also submitted for initial reports,
final reports, and for programs that are rebaselined at major milestone decisions.

The total program cost estimates provided in the SARs include research and development,
procurement, military construction, and acquisition-related operation and maintenance (except for
pre-Milestone B programs, which are limited to development costs pursuant to section 2432 of title
10, United States Code). Total program costs reflect actual costs to date as well as anticipated future
costs. All estimates include anticipated inflation allowances.

The current estimate of program acquisition costs for programs covered by SARs for the prior
reporting period (December 2009) was $1,616,169.3 million. After subtracting the costs for four
final reports: Bradley Upgrade, CVN 68, EA-6B ICAP (Improved Capability) III, and Minuteman
IIT PRP (Propulsion Replacement Program) and adding the costs for eleven new programs: AMF
JTRS (Airborne and Maritime Fixed Joint Tactical Radio System), ASIP (Airborne Signals
Intelligence Payload), BAMS UAS (Broad Area Maritime Surveillance Unmanned Aircraft
System), ER/MP UAS (Extended Range/Multi-Purpose Unmanned Aircraft System), [AMD
(Integrated Air and Missile Defense), INC 1 E-IBCT (Increment 1 Early-Infantry Brigade Combat
Team), JHSV (Joint High Speed Vessel), JPALS (Joint Precision Approach and Landing System),
Predator Unmanned Aircraft System, Reaper Unmanned Aircraft System, and WIN-T INC 3
(Warfighter Information Network-Tactical Increment 3), the adjusted current estimate of program
acquisition costs from the December 2009 reporting period was $1,672,150.5 million. For the June
2010 reporting period, there was a net cost decrease of $52.6 million (-0.003%), due primarily to a
revised estimate in support of the Milestone C (Low Rate Initial Production) decision for C-130
AMP (Avionics Modernization Program).

Current Estimate

(8 in Millions)
December 2009 (87 programs) $1,616,169.3
Less final reports on four programs (Bradley Upgrade, CVN 68, -18,836.8
EA-6B ICAP III, and Minuteman III PRP)
Plus initial reports on eleven programs (AMF JTRS, ASIP, BAMS +74,818.0

ER/MP UAS, IAMD, INC 1 E-IBCT, JHSV, JPALS, Predator,
Reaper, and WIN-T INC 3)



December 2009 Adjusted (94 programs) $1,672,150.5

Changes Since Last Report:

Economic $0.0
Quantity 0.0
Schedule 0.0
Engineering 0.0
Estimating -52.5
Other 0.0
Support -0.1

Net Cost Change $-52.6
June 2010 (94 programs) $1,672,097.9

For the June 2010 reporting period, there were quarterly exception SARs submitted for four
programs. The reasons for the submissions are provided below.

Navy:

CVN 78 Class — The SAR was submitted to revise cost variance explanations to provide further
clarification of changes associated with the Five Year Build Center that were reported in the
December 2009 SAR. There was no net cost change reported.

Air Force:

C-130 AMP (Avionics Modernization Program) — The SAR was submitted to rebaseline from a
Development to a Production Estimate following approval of Milestone C (Low Rate Initial
Production) in June 2010. Program costs decreased $52.6 million (-0.8%) from $6,352.9 million to
$6,300.3 million, due primarily to a revised cost estimate in support of the Milestone C decision.

HC/MC-130 Recapitalization — This was an initial SAR following program initiation at Milestone C
(Low Rate Initial Production) in April 2010.

Predator Unmanned Aircraft System — This was a final SAR because the program was more than 90
percent delivered in May 2010 and meets the statutory requirement for termination of reporting.

New SAR
(As of June 2010)

The DoD has submitted one initial SAR on the following program for the June 2010 reporting
period. This report does not represent cost growth. The baseline established on this program will be
the point from which future changes will be measured.

Current Estimate
Program ($ in Millions)
HC/MC-130 Recapitalization $8,745.3



Program Acquisition Cost Summary (Dollars in Millions)
As of June 30, 2010

Baseline Estimate

Changes To Date

Current Estimate

% Change To Date

Program Base |Baseline| Base-Year | Then-Year |Quantity |[Base-Year|Then-Year]Quantity| Base-Year | Then-Year | Quantity | Base-Year Then-Year
Year Type Dollars Dollars Dollars Dollars Dollars Dollars Dollars Dollars

Army
APACHE BLOCK Il 2006 DE 6,553.0 8,093.9 602 3,161.1 3,592.1 93 9,714.1 11,686.0 695 14.2 10.8
ATIRCM/CMWS - ATIRCM | 2003 PdE 894.8 1,054.4 - 28.9 -20.4 208 923.7 1,034.0 208 -14.1 -23.8
QRC
ATIRCM/CMWS - CMWS 2003 PdE 1,900.9 2,186.2 2,668 1,168.9 1,292.6 1,266 3,069.8 3,478.8 3,934 34.8 25.4
BLACK HAWK UPGRADE | 2005 PdE 16,801.7] 20,847.1 1,235 2,738.7 2,834.6 - 19,540.4] 23,681.7 1,235 16.3 13.6
(UH-60M)
CH-47F 2005 PdE 10,614.8 12,147.4 512 1,437.5 1,488.8 13 12,052.3 13,636.2 525 10.5 9.1
ER/MP UAS 2010 DE 4,923.6 5,220.8 13 - - - 4,923.6 5,220.8 13 0.0 0.0
EXCALIBUR 2007 PdE 2,264.6 2,518.7| 30,388 33.8 -49.1 156 2,298.4 2,469.6] 30,544 -0.1 -3.5
FBCB2 2005 PdE 1,579.9 1,556.7] 22,248 2,084.6 2,290.3] 67,820 3,664.5 3,847.0] 90,068 21.7 21.8
FMTV 1996 PdE 11,594.2 18,921.3] 85,488 5,052.6 1,705.3] -2,303 16,646.8] 20,626.6] 83,185 44.8 12.6
GMLRS/GMLRS AW 2003 PdE 9,780.2 11,848.9] 140,239] -4,881.3] -5,790.0] -96,357 4,898.9 6,058.9] 43,882 22.3 94.4
HIMARS 2003 PdE 3,711.6 4,388.4 894] -1,905.5] -2,344.6 -513 1,806.1 2,043.8 381 -10.7 -0.6
IAMD 2009 DE 4,856.6 5,791.6 296 - - - 4,856.6 5,791.6 296 0.0 0.0
INCREMENT 1 E-IBCT 2010 PdE 3,149.5 3,284.0 9 -106.5 -117.3 - 3,043.0 3,166.7 9 -3.4 -3.6
JLENS 2005 DE 5,850.0 7,151.0 16 7225 912.8 - 6,572.5 8,063.8 16 12.4 12.8
LONGBOW APACHE 1996 PdE 5,690.6 7,027.8 758 5,648.2 6,076.7 -2 11,338.8 13,104.5 756 80.2 69.2
LUH 2006 PdE 1,638.3 1,883.0 322 170.0 120.6 23 1,808.3 2,003.6 345 34 -0.9
PATRIOT PAC-3 2002 PdE 9,084.0 9,205.8 1,159 -27.2 120.3 -53 9,056.8 9,326.1 1,106 -0.3 1.2
PATRIOT/MEADS CAP - 2004 DE 16,530.5 21,839.4 48 -488.7 125.9 - 16,041.8 21,965.3 48 -3.0 0.6
FIRE UNIT
PATRIOT/MEADS CAP - 2004 DE 6,220.9 8,056.0 1,528 430.9 806.0 - 6,651.8 8,862.0 1,528 6.9 10.0
MISSILE
STRYKER 2004 PdE 8,276.9 8,534.7 2,096 5,719.9 6,661.3 1,902 13,996.8 15,196.0 3,998 6.3 6.7
WIN-T INCREMENT 1 2007 PdE 3,798.0 3,879.7 1,677 -19.5 -44.7 100 3,778.5 3,835.0 1,777 -3.4 -4.1
WIN-T INCREMENT 2 2010 | DE/PdE 3,445.8 3,907.0 1,893 1,241.0 1,090.7 323 4,686.8 4,997.7 2,216 19.5 12.7
WIN-T INCREMENT 3 2009 DE 15,807.9 18,813.2 3,482 -2,523.1] -2,849.5 -275 13,284.8 15,963.7 3,207 -12.7 -11.6
Subtotal 154,968.3] 188,157.0 19,686.8] 17,902.4 174,655.1] 206,059.4 11.0 9.4
Navy
AGM-88E AARGM 2003 | DE/PdE 1,339.8 1,510.9 1,790 210.3 340.8 129 1,550.1 1,851.7 1,919 12.0 17.9
AIM-9X 1997 PdE 2,464.0 3,232.9] 10,049 392.2 433.9 93 2,856.2 3,666.8 10,142 15.3 12.7
BAMS UAS 2008 DE 12,224.5 15,172.3 70 362.0 -150.8 - 12,586.5 15,021.5 70 3.0 -1.0
CEC 2002 PdE 4,123.3 4,310.7 272 135.4 234.4 9 4,258.7 4,545.1 281 6.1 9.4




Baseline Estimate

Changes To Date

Current Estimate

% Change To Date

Program Base |Baseline| Base-Year | Then-Year |Quantity |[Base-Year|Then-Year]Quantity| Base-Year | Then-Year | Quantity | Base-Year Then-Year
Year Type Dollars Dollars Dollars Dollars Dollars Dollars Dollars Dollars

CH-53K 2006 DE 14,980.9] 18,766.3 156 5,134.8 6,759.8 44 20,115.7] 25,526.1 200 16.2 16.7
COBRA JUDY 2003 DE 1,365.0 1,464.0 1 161.3 248.7 - 1,526.3 1,712.7 1 11.8 17.0
REPLACEMENT
CVN 78 CLASS 2000 DE 28,701.2] 36,082.1 3 -706.5 4,463.4 - 27,994.7] 40,545.5 3 -2.5 12.4
DDG 1000 2005 DE 31,547.9 36,296.3 10] -13,900.4] -16,524.9 -7 17,647.5 19,771.4 3 4.4 14.9
DDG 51 1987 PdE 16,953.7] 20,117.5 23] 39,638.0] 60,290.2 48 56,591.7] 80,407.7 71 22.1 21.4
E-2D AHE 2009 PdE 17,468.6 19,031.4 75 11.3 -127.1 - 17,479.9 18,904.3 75 0.1 -0.7
EA-18G 2004 PdE 7,530.8 8,636.4 84 2,521.1 2,913.7 30 10,051.9] 11,550.1 114 8.0 7.3
EFV 2007 DE 8,493.2 8,725.2 1,025 4,753.2 6,827.8 -432 13,246.4] 15,553.0 593 116.2 169.3
F/A-18E/F 2000 PdE 38,884.7 41,637.3 458 5,847.4 6,454.1 57 44,732.1 48,091.4 515 7.9 7.1
H-1 UPGRADES 2008 PdE 11,203.4] 12,186.8 353 257.6 -66.7 - 11,461.0) 12,120.1 353 2.3 -0.5
(4BW/4BN)
IDECM - IDECM Block 4 2008 DE 660.7 746.1 160 8.0 -9.6 6 668.7 736.5 166 -1.2 -3.7
IDECM - IDECM Blocks 2/3] 2008 PdE 1,410.9 1,535.2| 12,809 68.1 107.9 -4 1,479.0 1,643.1] 12,805 5.6 7.8
JHSV 2008 DE 3,460.0 3,892.3 18 83.6 43.2 - 3,543.6 3,935.5 18 24 11
JOINT MRAP 2008 PdE 22,013.5] 22,415.0] 15,374] 13,117.8] 13,876.6 7,508 35,131.3] 36,291.6] 22,882 20.3 21.7
JPALS 2008 DE 963.2 1,031.9 37 -24.9 -44.9 - 938.3 987.0 37 -2.7 -4.5
JSOW 1990 PdE 3,566.3 4,898.7] 16,124 -2,087.8] -3,036.0] -12,790 1,478.5 1,862.7 3,334 -1.9 9.9
(BASELINE/UNITARY) -
BASELINE/BLU-108
JSOW 1990 PdE 1,977.8 2,974.8 7,000 116.9 239.2 - 2,094.7 3,214.0 7,000 5.9 8.0
(BASELINE/UNITARY) -
UNITARY
LCS 2004 PE 1,172.7 1,211.7 2 2,176.7 2,520.8 - 3,349.4 3,732.5 2 185.6 208.0
LHA 6 AMERICA CLASS 2006 DE 2,877.4 3,093.5 1 2,988.7 3,733.3 1 5,866.1 6,826.8 2 3.0 4.9
LPD 17 1996 DE 9,018.1] 10,761.8 12 5,331.6 7,897.4 -1 14,349.7]  18,659.2 11 86.5 101.0
MH-60R 2006 PdE 10,627.0) 11,424.7 254 2,543.1 2,816.3 46 13,170.1] 14,2410 300 11.8 11.2
MH-60S 1998 PdE 5,270.1 6,093.8 237 1,395.4 1,881.9 38 6,665.5 7,975.7 275 141 16.2
MUOS 2004 | DE/PdE 5,738.0 6,481.1 6 180.4 407.4 - 5,918.4 6,888.5 6 3.1 6.3
NMT 2002 DE 1,923.4 2,321.1 333 -237.3 -250.7 -29 1,686.1 2,070.4 304 -12.2 -10.5
P-8A 2004 DE 26,494.01 31,428.6 115 1,546.9 2,712.3 7 28,040.9] 34,140.9 122 1.7 3.9
RMS 2006 PdE 1,304.6 1,399.4 108 -133.4 -92.9 -54 1,171.2 1,306.5 54 34.6 49.2
SM-6 2004 | DE/PdE 4,866.3 5,983.3 1,200 447.8 616.7 - 5,314.1 6,600.0 1,200 9.2 10.3
SSN 774 1995 DE 45,633.1] 71,080.8 30] 17,351.3] 20,313.1 - 62,984.4] 91,393.9 30 38.0 28.6
TACTICAL TOMAHAWK 1999 PdE 2,977.3 3,290.3 2,790 2,550.4 3,595.1 1,950 5,527.7 6,885.4 4,740 31.9 37.9
T-AKE 2000 PdE 4,262.6 4,890.2 12 1,130.3 1,999.0 2 5,392.9 6,889.2 14 9.3 16.9
TRIDENT Il MISSILE 1983 PdE 26,556.3] 35,518.5 845 238.9 4,027.5 -284 26,795.2] 39,546.0 561 18.6 37.3
V-22 2005 PdE 50,250.4] 53,253.4 458 -309.9 -354.4 - 49,940.5] 52,899.0 458 -0.6 -0.7
VTUAV 2006 | DE/PdE 2,366.4 2,787.1 177 -99.0 -162.3 -2 2,267.4 2,624.8 175 -3.7 -5.4




Baseline Estimate

Changes To Date

Current Estimate

% Change To Date

Program Base |Baseline| Base-Year | Then-Year |Quantity |[Base-Year|Then-Year]Quantity| Base-Year | Then-Year | Quantity | Base-Year Then-Year
Year Type Dollars Dollars Dollars Dollars Dollars Dollars Dollars Dollars

Subtotal 432,671.1] 515,683.4 93,201.3] 134,934.2 525,872.4] 650,617.6 14.7 17.6
Air Force
AEHF 2002 PdE 5,800.7 6,085.7 3 5,066.0 6,363.2 3 10,866.7 12,448.9 6 255 28.9
AMRAAM 1992 PdE 12,278.2 13,112.4] 15,450 4,931.4 8,170.9 2,390 17,209.6] 21,283.3] 17,840 27.3 40.6
ASIP 2010 DE 539.6 508.0 4 - - - 539.6 508.0 4 0.0 0.0
B-2 EHF SATCOM AND 2007 DE 659.7 706.1 21 -76.2 -87.5 -1 583.5 618.6 20 -10.8 -11.6
COMPUTER INCREMENT
I
B-2 RMP 2008 | DE/PdE 1,148.4 1,220.0 21 111.7 45.8 -1 1,260.1 1,265.8 20 13.2 7.0
C-130 AMP 2010 | DE/PdE 3,333.9 3,965.4 519 2,595.2 2,334.9 -298 5,929.1 6,300.3 221 148.0 120.7
C-130J 1996 PdE 730.7 839.7 11] 11,247.9] 14,3384 157 11,978.6 15,178.1 168 28.5 26.7
C-17A 1996 PdE 41,250.9] 41,811.9 210 23,119.0) 27,758.9 13 64,369.9] 69,570.8 223 47.0 56.4
C-5 AMP 2006 PdE 888.4 856.3 61 324.1 348.8 31 1,212.5 1,205.1 92 15.8 16.5
C-5 RERP 2008 PdE 7,146.6 7,694.1 52 -49.5 -222.2 - 7,097.1 7,471.9 52 -0.7 -2.9
F-22 2005 PdE 64,281.7] 61,323.7 181 4,663.7 5,390.4 7 68,945.4] 66,714.1 188 6.0 7.3
FAB-T 2002 DE 2,642.3 3,167.4 216 663.1 814.5 27 3,305.4 3,981.9 243 19.0 19.0
GBS 1997 DE 451.4 497.1 346 439.1 519.8 1,880 890.5 1,016.9 2,226 115 11.4
GLOBAL HAWK (RQ-4A/B)] 2000 DE 4,350.3 5,394.0 63 6,766.8 8,314.3 14 11,117.1 13,708.3 7 116.5 113.2
GPS-IIIA 2000 DE 3,179.9 4,002.3 8 211.2 204.6 - 3,391.1 4,206.9 8 6.6 51
JASSM (JASSM/JASSM- 1995 PdE 4,016.4 4,981.1 5,447 1,502.9 2,730.2 -429 5,519.3 7,711.3 5,018 44.6 64.0
ER)
JDAM 1995 PdE 2,300.3 2,606.7] 89,065 2,586.7 3,145.7] 131,252 4,887.0 5,752.4] 220,317 26.7 27.4
JPATS 2002 PdE 4,529.0 5,041.1 783 361.6 413.3 -16 4,890.6 5,454.4 767 9.5 10.0
LAIRCM 2008 PdE 383.6 366.0 55.2 49.4 8 438.8 415.4 8 14.4 13.5
MP RTIP 2000 DE 1,449.3 1,568.4 - -333.1 -321.9 - 1,116.2 1,246.5 - -23.0 -20.5
NAS 2005 PdE 1,373.2 1,421.1 93 49.8 55.2 -2 1,423.0 1,476.3 91 4.8 53
NAVSTAR GPS - SPACE &] 2000 PdE 5,015.6 5,120.9 33 1,012.5 1,240.5 - 6,028.1 6,361.4 33 19.7 24.3
CONTROL
NAVSTAR GPS - USER 2000 PdE 797.8 874.4 - 974.9 1,174.7 - 1,772.7 2,049.1 - 122.2 134.3
EQUIPMENT
NPOESS 2002 PdE 5,538.0 6,117.6 6 -231.7 -308.0 -6 5,306.3 5,809.6 - 823.0 -2808.4
PREDATOR 2008 PdE 3,456.4 3,321.6 248 2.5 -0.3 - 3,458.9 3,321.3 248 0.1 0.0
REAPER 2008 PdE 10,751.3 11,834.8 391 - - - 10,751.3 11,834.8 391 0.0 0.0
SBIRS HIGH 1995 DE 3,679.5 4,147.3 5 8,547.0] 10,968.3 1 12,226.5 15,115.6 6 143.1 151.4
SBSS BLOCK 10 2007 DE 810.5 825.8 59.0 55.9 1 869.5 881.7 1 7.3 6.8
WGS 2001 DE 980.4 1,042.5 3 1,990.8 2,399.2 4 2,971.2 3,441.7 7 15.3 16.6
Subtotal 193,764.0] 200,453.4 76,591.6] 95,897.0 270,355.6] 296,350.4 29.0 34.5




Baseline Estimate

Changes To Date

Current Estimate

% Change To Date

Program Base |Baseline| Base-Year | Then-Year |Quantity |[Base-Year|Then-Year]Quantity| Base-Year | Then-Year | Quantity | Base-Year Then-Year
Year Type Dollars Dollars Dollars Dollars Dollars Dollars Dollars Dollars

DoD

AMF JTRS 2008 DE 7,758.6 9,034.3] 27,102 172.8 32.8 - 7,931.4 9,067.1] 27,102 2.2 0.4
BMDS 2002 PE 44,740.1] 71,0775 -| 56,150.6] 45,626.4 -| 100,890.7) 116,703.9 - 125.5 64.2
CHEM DEMIL-ACWA 1994 PdE 1,957.4 2,430.4 - 4,016.0 5,921.9 3,136 5,973.4 8,352.3 3,136 205.2 243.7
CHEM DEMIL-CMA 1994 PdE 11,513.7 12,879.9] 29,060 9,898.4] 12,8745 - 21,412.1] 25,754.4] 29,060 86.0 100.0
F-35 2002 DE 177,100.0] 233,000.0 2,866] 61,498.6] 95,252.9 -409] 238,598.6] 328,252.9 2,457 48.2 58.0
JCA 2007 PdE 3,635.2 4,087.8 78] -1,780.6] -2,077.3 -40 1,854.6 2,010.5 38 -22.3 -26.0
JTRS GMR 2002 DE 14,437.2 19,112.9] 108,388] -1,090.9 17.8] -21,309 13,346.3 19,130.7| 87,079 5.7 18.3
JTRS HMS 2004 DE 8,569.0] 10,717.0] 328,674] -4,421.8] -5,476.6]-112,713 4,147.2 5,240.4] 215,961 -42.4 -40.3
JTRS NED 2002 DE 812.9 914.4 - 864.9 1,024.6 - 1,677.8 1,939.0 - 106.4 112.1
MIDS JTRS 2003 PdE 1,824.8 1,818.9 2,964 672.2 800.4 1,666 2,497.0 2,619.3 4,630 10.0 11.5
Subtotal 272,348.9] 365,073.1 125,980.2] 153,997.4 398,329.1] 519,070.5 57.9 55.4
Grand Total 1,053,752.3]1,269,366.9 315,459.9] 402,731.0 1,369,212.21,672,097.9 27.1 29.0




Distribution of Cost Changes (Base-Year Dollars in Millions)
As of June 30, 2010

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total
Program Base |This Qtr] To Date |This Qtr] To Date |This Qtr] To Date |This Qtr] To Date [This QtrJTo Date|This Qtr] To Date |This Qtr] To Date
Year
Army
APACHE BLOCK Il 2006 - 1,956.5 - 11.6) - - - 182.9 - - -1 1,010.1 - 3,161.1
ATIRCM/CMWS - ATIRCM 2003 E 180.9 E -593.7 E 138.9 E 312.4 E E E -9.6 E 28.9
QRC
ATIRCM/CMWS - CMWS 2003 - 376.7 E -99.2 E 635.0 - 204.8 - - - 51.6 - 1,168.9
BLACK HAWK UPGRADE 2005 - - - 136.2 - 613.0 - 1,619.4] - - - 370.1 - 2,738.7
(UH-60M)
CH-47F 2005 - 296.0 - -4.2 - 0.5 - 1,123.4 - - - 21.8 - 1,437.5
ER/MP UAS 2010 - - - - - - - - - - - - - -
EXCALIBUR 2007 - 36.6) - 40.4 - - - -43.1 - - - -0.1 - 33.8
FBCB2 2005 - 1,431.3 - -44.7 - 185.4 - 197.2 - - - 315.4 - 2,084.6
FMTV 1996 - -97.2 - 42.8 A1 2,229.2 - 2,960.4 - - - -82.6 - 5,052.6
GMLRS/GMLRS AW 2003 -1 -5775.3 E 224.1] E 8.5 - 654.2 - - - 7.2 -1 -4881.3
HIMARS 2003 -1 -1,689.8 - -16.6] - 35.5 - -143.8 - - - -90.8 -1 -1,905.5
IAMD 2009 - - E E E - - E E - - - - E
INCREMENT 1 E-IBCT 2010 - - - - - - - -158.4 - - - 51.9 - -106.5
JLENS 2005 - - - 187.5] - - - 420.6 - - - 114.4 - 722.5]
LONGBOW APACHE 1996 - 601.8 - 5.5 -1 2,907.0 - 1,680.9 - - - 453.0 - 5,648.2
LUH 2006 - 110.5] - 30.0 - 74.4 - -76.4 - - - 31.5 - 170.0]
PATRIOT PAC-3 2002 - 3.3 - 46.8 - - - -77.3 - - - - - -27.2
PATRIOT/MEADS CAP - 2004 - - - - - - - -651.7 - - - 163.0 - -488.7
FIRE UNIT
PATRIOT/MEADS CAP - 2004 - - - - - - - 424.7 - - - 6.2 - 430.9
MISSILE
STRYKER 2004 E 4,895.5] E -65.4 -1 2,281.3 -1 -2,503.7 - - 1 11122 - 5,719.9
WIN-T INCREMENT 1 2007 - 113.5] - - - - - -60.7 - - - -72.3 - -19.5]
WIN-T INCREMENT 2 2010 - 477.1 E E E - - 192.6) - - - 399.9 - 1,069.6
WIN-T INCREMENT 3 2009 - -596.5 - - -l -1,741.2 - -219.6 - - - 34.2 - -2,523.1
Subtotal - 2,320.9 - -98.9 -1 7,367.5 - 6,038.8 - - -1 3,887.1 -] 19,515.4
Navy
AGM-88E AARGM 2003 - 44.0 - 3.8 - 17.2 - 128.5 - - - 16.8 - 210.3




Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total
Program Base |This Qtr] To Date |This Qtr] To Date |This Qtr] To Date |This Qtr] To Date [This QtrJTo Date|This Qtr] To Date |This Qtr] To Date
Year
AIM-9X 1997 E 12.9 E 64.3 E 212.6 E 308.7 - - - -206.3 - 392.2
BAMS UAS 2008 - - - - - - - 115.3 - - - 246.7 - 362.0]
CEC 2002 - -109.8, E -33.8 E 244.6 - 98.4] - - - -64.0 - 135.4
CH-53K 2006 - 2,326.4 - 799.2 - - - 1,216.1 - - - 793.1 - 5,134.8
COBRA JUDY 2003 - E E 30.0 E - - 131.3 - - - - - 161.3
REPLACEMENT
CVN 78 CLASS 2000 - E E 120.2 -1 -688.9 - -137.8 - - - - - -706.5]
DDG 1000 2005 -l -14,646.0 - 63.8 - 15.9 - 665.9 - - - - -] -13,900.4
DDG 51 1987 -1 29,384.9 E 277.4 -1 2,016.4 - 7,959.3 - - - - -1 39,638.0
E-2D AHE 2009 - - - - - 30.0 - -23.5 - - - 4.8 - 11.3]
EA-18G 2004 - 1,774.7 E -1.0 E - - 265.5 - - - 481.9 - 2,521.1
EFV 2007 -1 -2,365.8 - 459.6| - 363.9 - 5,626.4 - - - 669.1 - 4,753.2
F/A-18E/F 2000 E 2,583.1 - 868.8 - 200.1 - 187.4] - - -1 2,008.0 - 5,847.4
H-1 UPGRADES (4BW/4BN) | 2008 - - - - - - - 428.2 - - 4 1706 - 257.6
IDECM - IDECM Block 4 2008 - 15.8 - -5.6] - - - -27.7 - - - 25.5 - 8.0
IDECM - IDECM Blocks 2/3 | 2008 - -10.5 - 80.2 - - - -29.7 - - - 28.1 - 68.1
JHSV 2008 - - - - - - - 81.8 - - - 1.8 - 83.6
JOINT MRAP 2008 - 7,195.7 - E - - - -552.3 - - -l 6,474.4 -1 13,117.8
JPALS 2008 - 0.9 - - - - - -35.0 - - - 9.2 - -24.9
JSOW 1990 -1 -2,059.3 E 5.9 E 76.6 - -97.7 - - - -13.3 -1 -2,087.8
(BASELINE/UNITARY) -
BASELINE/BLU-108
JSOW 1990 - - - 5.9 - 396.9 - -276.1 - - - -9.8 - 116.9
(BASELINE/UNITARY) -
UNITARY
LCS 2004 - E E 165.3 E 169.1] - 1,842.3 E - - - - 2,176.7
LHA 6 AMERICA CLASS 2006 - 2,816.6 - - - - - -77.6 -1 2497 - - - 2,988.7
LPD 17 1996 -4 -1,325.1 - 414.9 - - - 4,704.2 -| 1,537.6 - - - 5,331.6
MH-60R 2006 - 1,152.2 - 47.8 - 212.4] - 1,213.7 - - - -83.0 - 2,543.1
MH-60S 1998 E 572.5 E 121.8 E -28.0 - 528.3 - - - 200.8 - 1,395.4
MUOS 2004 - - - 5.0 - - - 175.4 - - - - - 180.4
NMT 2002 - -2.3 E E E - - -134.0 - - - -101.0 E -237.3
P-8A 2004 - 1,065.1 - 329.1 - 160.8 - 75.4 - - - -83.5 - 1,546.9
RMS 2006 - -434.5] E 49.1 E -10.8 - 207.7 - - - 55.1 - -133.4
SM-6 2004 - - - - - - - 369.9 - - - 77.9 - 447.8
SSN 774 1995 E - -1 1,708.0 E 956.0 -1 13,920.7 -1 216.3 - 550.3 -1 17,3513




Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total
Program Base |This Qtr] To Date |This Qtr] To Date |This Qtr] To Date |This Qtr] To Date [This QtrJTo Date|This Qtr] To Date |This Qtr] To Date
Year
TACTICAL TOMAHAWK 1999 - 1,212.6 E 254.6 E 30.6 - 994.1 E - - 58.5 - 2,550.4
T-AKE 2000 - 669.2 - 13.3 - - - 447.8 - - - - - 1,130.3]
TRIDENT Il MISSILE 1983 -| -3,970.8 - -1.7 - 55.9 - 3,084.5 - - -1 1,071.0 - 238.9
V-22 2005 - - - 425.2 - 157.1 -1 -1,125.3 - - - 233.1 - -309.9
VTUAV 2006 E -11.5 E 103.5 E 81.7 - -282.7| - - - 10.0 - -99.0
Subtotal -1 25,891.0 -1 6,374.6 -1 4.670.1 -l 419774 -l 2,003.6 -1 12,284.6) -1 93,201.3
Air Force
AEHF 2002 E 2,859.2 E 879.0 E 88.7 - 1,239.1 - - - - - 5,066.0
AMRAAM 1992 - 1,239.0 -1 1,563.0 - 917.2 - 840.8 - - - 371.4 - 4,931.4
ASIP 2010 - E - E - - - - - - - - - E
B-2 EHF SATCOM AND 2007 - -5.3] - 5.3 - - - -63.9 - - - -12.3 - -76.2
COMPUTER INCREMENT |
B-2 RMP 2008 - -35.5 - 96.1 E 41.2 - -112.7] - - - -2.8 - -13.7
C-130 AMP 2010 - -942.9 - 75.3 - 83.5 -52.1 2,387.4 - - -0.2 302.7 -52.3 1,906.0
C-130J 1996 -1 8,590.0 E -267.4 - 126.2 - -382.0 - - -1 3,181.1 -1 11,247.9
C-17A 1996 - 2,550.3 A1 2,047.1 - 402.4 -l 14,947.9 - 4455 | 2,725.8 -l 23,119.0
C-5 AMP 2006 - 158.9 - 3.0 - 13.9 - -14.5 - - - 162.8 - 324.1
C-5 RERP 2008 - - - - - - - 111.5 - - - -161.0 - -49.5]
F-22 2005 - 781.8 - -0.9 - - - 2,727.1 - - -1 1,155.7 - 4,663.7
FAB-T 2002 - 135.3 - 0.6 - 145.8 - -29.7 - - - 411.1 - 663.1
GBS 1997 E 347.0 E 61.5 E 118.2] E -102.3 - - - 14.7 - 439.1
GLOBAL HAWK (RQ-4A/B) | 2000 - 785.5 - -793.4 -1 3,841.2 - 1,912.0 - - -1 1,021.5 - 6,766.8
GPS-IIIA 2000 E - - - - E E 136.6) - - - 74.6 - 211.2
JASSM (JASSM/JASSM-ER) | 1995 - -198.3 - -20.8 - 315.2 - 1,386.9 - - - 19.9 - 1,502.9
JDAM 1995 - 1,557.6 - -0.6] - 12.5 - 812.5 - - - 204.7| - 2,586.7
JPATS 2002 E -62.3 - 10.3 - 344.0 - 60.6 - 41.1 - -32.1 - 361.6
LAIRCM 2008 - - - - - - - 55.2 - - - - - 55.2
MP RTIP 2000 - E E 130.7] -1 -289.7 E -174.1 - E E E E -333.1
NAS 2005 - -15.1] - 11.6] - - - 94.2 - - - -40.9 - 49.8
NAVSTAR GPS - SPACE & | 2000 - 20.0 E E - 391.9 - 216.1 - - - 384.5 - 1,012.5
CONTROL
NAVSTAR GPS - USER 2000 - - E - E 251.6 - 761.4 - - - -38.1 - 974.9
EQUIPMENT
NPOESS 2002 -1 -4,963.1 - 682.2 1 -677.1 - 4,726.3 - - - - - -231.7




Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total
Program Base |This Qtr] To Date |This Qtr] To Date |This Qtr] To Date |This Qtr] To Date [This QtrJTo Date|This Qtr] To Date |This Qtr] To Date
Year

PREDATOR 2008 E E E E E - - 2.1 - - - 0.4 - 2.5
REAPER 2008 - - - - - - - - - - - - - -
SBIRS HIGH 1995 E 1,349.0 E 301.5 E 453.8 E 6,007.8 - E E 434.9 - 8,547.0
SBSS BLOCK 10 2007 - - - 68.9 - - - -9.9 - - - - g 59.0
WGS 2001 E 1,596.3 E E E 118.3 - 294.5 - - - -18.3 - 1,990.8
Subtotal -| 15,747.4 -1 4,853.0 -| 6,698.8 -52.1] 37,830.9 -l 486.6 -0.2] 10,160.3 -52.3] 75,777.0
DoD

AMF JTRS 2008 - E E E E - -1 -1879.1 - - -1 2,051.9 - 172.8
BMDS 2002 - - -l -1,417.0 -| 41,657.4 - -2,905.9 - - - - -| 37,334.5
CHEM DEMIL-ACWA 1994 - E E -175.1 E - - 4,191.1 - - - - - 4,016.0,
CHEM DEMIL-CMA 1994 - - -| 8,011.5 - - - 1,879.3 - 7.6 - - - 9,898.4
F-35 2002 -| -16,118.5 -1 8,797.1 -1 9.686.7 -1 52,380.3 - - -1 6,753.0 -l 61,498.6
JCA 2007 | -1,248.2 - - - - - -273.5 - - - -258.9 - -1,780.6
JTRS GMR 2002 -1 -1,814.3 - 370.1 - -72.0 - 627.9 - - - -202.6) -1 -1,090.9
JTRS HMS 2004 -l -1,373.3 - 219.5 - - - -3,217.8 - - - -50.2 - -4,421.8
JTRS NED 2002 - - - - - 648.1 - 216.8 - - - - - 864.9
MIDS JTRS 2003 - 445.7 - -0.2 - 309.9 - -129.9 - - - 46.7 - 672.2
Subtotal -] -20,108.6 -] 15,805.9 -] 52,230.1 -1 50,889.2 - 7.6 -1 8,339.9 -] 107,164.1
Grand Total -1 23,850.7 -l 26,934.6 -| 70,966.5 -52.1] 136,736.3 -1 2,497.8 -0.2] 34,671.9 -52.3] 295,657.8,
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Distribution of Cost Changes (Then-Year Dollars in Millions)

As of June 30, 2010

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total
Program This | To Date | This To Date | This | To Date| This | To Date] This | To Date | This |To Date|] This |To Date| This | To Date
Qtr Qtr Qtr Qtr Qtr Qtr Qtr Qtr

Army

APACHE BLOCK Il - -405.8 -1 24537 - 143.6) - - 150.8 - - 1,249.8 - 3,592.1
ATIRCM/CMWS - ATIRCM - 25.4 - 303.3 -| -866.9 179.7 - 331.5 - - 6.6 - -20.4
QRC

ATIRCM/CMWS - CMWS - 124.6 - 587.1 - -424.3 704.0 - 258.5 - - 42.7 - 1,292.6
BLACK HAWK UPGRADE (UH- - -713.1 - - - 333.1 738.8 -1 2,006.6 - - 469.2 - 2,834.6
60M)

CH-47F - -148.8 - 348.5 - -267.1 0.5 - 1,543.5 - - 12.2 - 1,488.8
ER/MP UAS - - - - - - - - - - - - - -
EXCALIBUR - -79.4 - 39.7 - 375 - - -46.9 - - - - -49.1
FBCB2 - 15.0 -1 1,600.7 -1 -120.2 198.4 - 238.8 - - 357.6 - 2,290.3
FMTV -l -2,783.9 - -597.8 -| -1,685.8 3,047.6 -| 3,955.5 - - -230.3 - 1,705.3
GMLRS/GMLRS AW - 502.8 -| -8,732.6 -1 1,279.1 10.8 - 1,141.8 - - 8.1 -l -5,790.0
HIMARS - 229.9 -1 -2,332.3 - -17.3 39.6 - -118.5 - - -146.0 -1 -2,344.6
IAMD - - - - - - - - - - - - - -
INCREMENT 1 E-IBCT - -13.0 - - - - - - -162.6 - - 58.3 - -117.3
JLENS - -127.4 - - - 3221 - - 543.0 - - 175.1 - 912.8
LONGBOW APACHE - -268.7 - 715.0 - 24.4 3,590.3 -l 15291 - - 486.6 - 6,076.7
LUH - -50.2 - 139.3 - -6.6 84.9 - -80.7 - - 33.9 - 120.6)
PATRIOT PAC-3 - 159.8 - 6.9 - 43.4 - - -89.8 - - - - 120.3
PATRIOT/MEADS CAP - FIRE - -53.2 - - - 404.8 - - -533.5 - - 307.8 - 125.9
UNIT

PATRIOT/MEADS CAP - - -5.4 - - - 267.4 - - 512.9 - - 311 - 806.0
MISSILE

STRYKER - 127.0 -1 5,706.1 -l -279.6 2,648.8 -l -2,614.9 - - 1,073.9 - 6,661.3
WIN-T INCREMENT 1 - -25.9 - 118.5 - -0.5 - - -63.1 - - -73.7 - -44.7
WIN-T INCREMENT 2 - -121.0 - 527.4 - 36.1 - - 205.9 - - 442.3 - 1,090.7
WIN-T INCREMENT 3 - -219.4 - -761.0 - 338.1 -2,056.7 - -269.8 - - 119.3 -1 -2,849.5
Subtotal -| -3,830.7 - 122.5 -| -438.7 9,186.7 -| 8.438.1 - - 4,424.5 -1 17,902.4
Navy

AGM-88E AARGM - 34.4 - 59.5 - 52.8 19.8 - 152.7| - - 21.6 - 340.8
AIM-9X - -280.6 - 19.5 - 307.0 266.6 - 407.6 - - -286.2 - 433.9
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Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total
Program This | To Date | This To Date | This ]| To Date| This | To Date| This | To Date | This ]To Date] This |To Date| This | To Date
Qtr Qtr Qtr Qtr Qtr Qtr Qtr Qtr

BAMS UAS - -690.9 - - 43.2 - - 173.3 - - 323.6 - -150.8
CEC - 53.4 -157.1 - 34.9 254.5 - -0.5 - - 49.2 - 234.4
CH-53K - -699.9 3,108.9 -| 1,818.0 - -| 1,300.2 - - 1,232.6 - 6,759.8
COBRA JUDY REPLACEMENT] - 51.4 - - 36.3 - - 161.0 - - - - 248.7
CVN 78 CLASS -| 41832 - - 839.5 -963.6 - 404.3 - - - - 4,463.4
DDG 1000 -l 1,368.1 -19,092.9 - 57.7 66.2 -| 1,076.0 - - - -| -16,524.9
DDG 51 -| -5.363.7 46,139.5| -] 1,355.1 3,284.2 -| 14,875.1 - - - -| 60,290.2
E-2D AHE - -141.0 - - -5.9 31.3 - -21.3 - - 9.8 - -127.1
EA-18G - -101.1 2,130.5 - -17.7 - - 319.5 - - 582.5 - 2,913.7
EFV - -331.1 -2,950.4 -l 1,991.7 414.6 -| 6,8134 - - 889.6 - 6,827.8
F/A-18E/F - -378.2 3,261.9 - 997.2 223.1 - 110.5 - - 2,239.6 - 6,454.1
H-1 UPGRADES (4BW/4BN) - -311.5 - - -49.1 - - 493.6 - - -199.7 - -66.7
IDECM - IDECM Block 4 - -23.4 18.6 - -4.5 - - -29.7 - - 29.4 - -9.6
IDECM - IDECM Blocks 2/3 - -46.4 -11.2 - 184.6 - - -52.1 - - 33.0 - 107.9
JHSV - -87.3 - - 321 - - 89.9 - - 8.5 - 43.2
JOINT MRAP - -143.7 7,415.1 - - - - -547.0 - - 7,152.2 -1 13,876.6
JPALS - -12.0 1.5 - -0.6 - - -44.5 - - 10.7 - -44.9
JSOW (BASELINE/UNITARY) - - -38.9 -3,204.5 - 391.0 104.0 - -266.3 - - -21.3 -1 -3,036.0
BASELINE/BLU-108

JSOW (BASELINE/UNITARY) - - 77.3 - - 33.2 642.9 - -499.6 - - -14.6 - 239.2
UNITARY

LCS - 34.0 - - 192.2 194.5 -l 2,200.1 - - - - 2,520.8
LHA 6 AMERICA CLASS - 135.6 3,413.5 - - - - -87.8 - 272.0 - - 3,733.3
LPD 17 - 611.2 -1,478.1 - 915.7 - -l 5,777.3 -1 2,071.3 - - 7,897.4
MH-60R - -174.1 1,385.4 - 100.7 235.6 - 1,352.1 - - -83.4 - 2,816.3
MH-60S - 140.1 770.4 - 227.0 -35.4 - 494 .4 - - 285.4 - 1,881.9
MUOS - 159.7| - - 16.5 - - 231.2 - - - - 407.4
NMT - 24.9 -8.3 - 10.4 - - -150.6 - - -127.1 - -250.7
P-8A - 416.0 1,419.6 - 709.5 193.3 - 96.9 - - -123.0 - 2,712.3
RMS - -39.0 -523.6 - 161.3 -11.0 - 235.8 - - 83.6 - -92.9
SM-6 - 84.0 - - -45.1 - - 487.3 - - 90.5 - 616.7
SSN 774 -l -4,505.5 - -| 7,689.6 1,272.3 -| 14,740.3 - 280.0 836.4 -| 20,3131
TACTICAL TOMAHAWK - 50.7 1,703.4 - 372.2 40.0 - 1,353.7 - - 75.1 - 3,595.1
T-AKE - 345.8 1,002.6 - 52.5 - - 598.1 - - - - 1,999.0
TRIDENT Il MISSILE - -479.1 -6,719.1 -] 1,813.2 100.8 -1 6,780.9 - - 2,530.8 - 4,027.5
V-22 - -695.4 - - 796.4 213.2 - -930.4 - - 261.8 - -354.4
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Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total
Program This | To Date | This To Date | This ]| To Date| This | To Date| This | To Date | This ]To Date] This |To Date| This | To Date
Qtr Qtr Qtr Qtr Qtr Qtr Qtr Qtr
VTUAV - -9.0 -12.0 - 167.4 89.5 - -413.8 - - - 15.6 - -162.3
Subtotal -| -6,782.0 37,692.7 -] 21,276.0 6,636.4 -| 57.581.6 -| 2,623.3 -] 15,906.2 -| 134,934.2
Air Force
AEHF - 101.5 3,569.7 -| 1,064.5 103.9 -| 1,523.6 - - - - - 6,363.2
AMRAAM - -454.2 2,029.6 -| 3,078.5 1,206.5 -| 1,669.8 - - - 640.7 - 8,170.9
ASIP - - - - - - - - - - - - - -
B-2 EHF SATCOM AND - -10.2 -6.0 - 8.1 - - -65.9 - - - -13.5 - -87.5
COMPUTER INCREMENT |
B-2 RMP - 35.9 -37.3 - 116.9 42.2 - -110.3 - - - -1.6 - 45.8
C-130 AMP - -306.7 -1,110.9 - 306.0 77.6 -52.5] 3,009.0 - - -0.1 359.9] -52.6 2,334.9
C-130J - 16.2 11,139.4 -| -498.0 169.1 - -637.3 - - -| 4,149.0 -1 14,338.4
C-17A - -864.5 2,682.2 -| 5,631.8 421.5 -| 15,567.9 -| 456.1 -| 3,863.9 -1 27,758.9
C-5 AMP - -12.2 178.5 - 2.9 14.4 - -14.0 - - - 179.2 - 348.8
C-5 RERP - -170.8 - - - - - 123.9 - - -] -175.3 - -222.2
F-22 - -40.9 861.2 - 64.0 - -l 3,197.0 - - -| 1,309.1 - 5,390.4
FAB-T - -42.4 179.5 - 18.7 174.7 - -39.5 - - - 523.5 - 814.5
GBS - -11.2 416.1 - 77.2 145.0 - -125.1 - - - 17.8 - 519.8
GLOBAL HAWK (RQ-4A/B) - -67.4 1,035.9 -] -1,113.0 4,672.3 -l 2,502.7 - - -| 1,283.8 - 8,314.3
GPS-1IIA - -75.7 - - - - - 185.2 - - - 95.1 - 204.6
JASSM (JASSM/JASSM-ER) - 32.0 -280.5 - 469.0 463.3 -| 2,0115 - - - 34.9 - 2,730.2
JDAM - 64.6 1,907.7 - -47.2 15.5 - 951.9 - - - 253.2 - 3,145.7
JPATS - -7.2 -80.8 - 60.8 440.4 - 11.8 - 51.0 - -62.7 - 413.3
LAIRCM - -2.7 - - - - - 52.1 - - - - - 494
MP RTIP - 43.2 - - 177.6 -351.0 - -191.7 - - - - - -321.9
NAS - -2.6 -18.5 - 9.0 - - 112.7 - - - -45.4] - 55.2
NAVSTAR GPS - SPACE & - 25.3 -2.3 - 8.3 435.4 - 315.6 - - - 458.2 - 1,240.5
CONTROL
NAVSTAR GPS - USER - -4.5 - - - 277.8 - 947.6 - - - -46.2 - 1,174.7
EQUIPMENT
NPOESS - 2.9 -6,332.1 - 980.2 -859.7 -| 5,900.7 - - - - - -308.0
PREDATOR - -2.8 - - - - - 2.0 - - - 0.5 - -0.3
REAPER - - - - - - - - - - - - - -
SBIRS HIGH - -24.3 1,865.3 - 560.3 506.4 -| 7.484.1 - - - 576.5 -1 10,968.3
SBSS BLOCK 10 - -5.4 - - 72.5 - - -11.2 - - - - - 55.9
WGS - 22.7 1,909.4 - - 133.4 - 353.9 - - - -20.2 - 2,399.2
Subtotal -| -1,761.4 19,906.1 -| 11,048.1 8,088.7 -52.5] 44,728.0 -| 507.1 -0.1] 13,380.4] -52.6] 95,897.0
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Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total
Program This | To Date | This To Date | This ]| To Date| This | To Date| This | To Date | This ]To Date] This |To Date| This | To Date
Qtr Qtr Qtr Qtr Qtr Qtr Qtr Qtr

DoD

AMF JTRS - -204.4 - - 41.0 - - -l -2.239.7 - - -1 2,435.9 - 32.8
BMDS -l 11331 - -| -1,684.3 -| 49,288.4 -| -3,110.8 - - - - -| 45,626.4
CHEM DEMIL-ACWA - -48.8 - -l -150.2 - - -| 6,120.9 - - - - - 5,921.9
CHEM DEMIL-CMA - 70.2 - -] 10,694.0 - - -l 2,101.6 - 8.7 - - -1 12,8745
F-35 -| -6,595.0 -25,277.9 -| 31,762.4 -| 12,789.3 -| 71,553.8 - - -] 11,020.3 -1 95,252.9
JCA - -89.6 -1,370.0 - -12.1 - - - -313.5 - - -l -292.1 -1 -2,077.3
JTRS GMR - -12.8 -2,945.9 -l 2,377.3 - 13.2 - 645.8 - - - -59.8 - 17.8
JTRS HMS - 557.2 -1,937.8 - 586.6 - - -| -4589.9 - - - -92.7 -1 -5,476.6
JTRS NED - 16.5 - - - - 725.3 - 282.8 - - - - - 1,024.6
MIDS JTRS - 25.2 530.2 - -12.1 - 347.3 - -146.7 - - - 56.5 - 800.4
Subtotal -| -5,148.4 -31,001.4 -| 43,602.6 -| 63,163.5 -| 70,304.3 - 8.7 -] 13,068.1 -] 153,997.4
Grand Total -| -17,522.5 26,719.9 -| 75,488.0 -| 87,075.3 -52.51181,052.0 -| 3,139.1 -0.1} 46,779.2} -52.6] 402,731.0
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Program Funding Status (Then-Year Dollars in Millions)

As of Date: June 30, 2010

Program Prior Years FY 2010 FY 2011 Balance of Total
Program

Army

APACHE BLOCK llI 668.7 367.6 587.2 10,062.5 11,686.0
ATIRCM/CMWS - ATIRCM QRC 917.9 98.8 17.3 - 1,034.0
ATIRCM/CMWS - CMWS 2,318.1 200.3 204.7 755.7 3,478.8
BLACK HAWK UPGRADE (UH-60M) 4,892.2 1,423.1 1,372.6 15,993.8 23,681.7
CH-47F 6,199.3 1,015.4 1,118.6 5,302.9 13,636.2
ER/MP UAS 657.0 574.4 688.3 3,301.1 5,220.8
EXCALIBUR 1,078.3 156.5 88.5 1,146.3 2,469.6
FBCB2 3,128.2 514.1 175.3 29.4 3,847.0
FMTV 12,433.1 1,364.3 1,437.2 5,392.0 20,626.6
GMLRS/GMLRS AW 1,716.0 374.3 335.6 3,633.0 6,058.9
HIMARS 1,503.7 219.2 224.6 96.3 2,043.8
IAMD 222.7 166.1 251.1 5,151.7 5,791.6
INCREMENT 1 E-IBCT 68.7 800.5 797.8 1,499.7 3,166.7
JLENS 1,147.5 348.4 372.5 6,195.4 8,063.8
LONGBOW APACHE 11,966.5 560.1 577.9 - 13,104.5
LUH 696.0 302.5 293.1 712.0 2,003.6
PATRIOT PAC-3 8,502.4 341.3 480.2 2.2 9,326.1
PATRIOT/MEADS CAP - FIRE UNIT 1,434.9 501.1 467.1 19,562.2 21,965.3
PATRIOT/MEADS CAP - MISSILE 475.0 65.1 62.5 8,259.4 8,862.0
STRYKER 14,236.5 643.9 302.0 13.6 15,196.0
WIN-T INCREMENT 1 3,699.8 42.1 29.9 63.2 3,835.0
WIN-T INCREMENT 2 343.1 485.5 379.5 3,789.6 4,997.7
WIN-T INCREMENT 3 947.5 146.6 173.5 14,696.1 15,963.7
Subtotal 79,253.1 10,711.2 10,437.0 105,658.1 206,059.4
Navy

AGM-88E AARGM 670.9 54.0 56.0 1,070.8 1,851.7
AIM-9X 1,4155 142.8 129.1 1,979.4 3,666.8
BAMS UAS 588.8 439.0 571.5 13,422.2 15,021.5
CEC 3,375.8 143.4 155.4 870.5 4,545.1
CH-53K 1,629.0 522.3 577.4 22,797.4 25,526.1
COBRA JUDY REPLACEMENT 1,413.7 115.2 71.0 112.8 1,712.7
CVN 78 CLASS 13,429.7 1,498.1 2,813.9 22,803.8 40,545.5
DDG 1000 15,344.5 1,902.8 755.7 1,768.4 19,771.4
DDG 51 62,514.1 2,662.1 3,084.7 12,146.8 80,407.7
E-2D AHE 3,931.6 1,159.2 1,132.5 12,681.0 18,904.3
EA-18G 6,097.7 1,709.7 1,117.1 2,625.6 11,550.1
EFV 2,790.6 292.2 242.8 12,227.4 15,553.0
F/A-18E/F 41,653.1 1,565.0 1,828.4 3,044.9 48,091.4
H-1 UPGRADES (4BW/4BN) 3,947.3 791.3 985.5 6,396.0 12,120.1
IDECM - IDECM Blocks 2/3 709.1 67.7 38.9 827.4 1,643.1
IDECM - IDECM Block 4 14.3 65.2 51.7 605.3 736.5
JHSV 667.8 391.9 393.5 2,482.3 3,935.5
JOINT MRAP 26,340.2 3,552.5 1,118.2 5,280.7 36,291.6
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Program Prior Years FY 2010 FY 2011 Balance of Total
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JPALS 294.9 138.7 121.2 432.2 987.0
JSOW (BASELINE/UNITARY) - 1,659.9 - - 202.8 1,862.7
BASELINE/BLU-108
JSOW (BASELINE/UNITARY) - 1,116.3 152.2 144.0 1,801.5 3,214.0
UNITARY
LCS 2,624.2 418.8 226.3 463.2 3,732.5
LHA 6 AMERICA CLASS 3,395.8 176.0 969.2 2,285.8 6,826.8
LPD 17 15,051.7 1,232.9 79.1 2,2955 18,659.2
MH-60R 6,560.5 1,005.0 1,161.0 5,514.5 14,241.0
MH-60S 5,086.7 522.0 588.8 1,778.2 7,975.7
MUOS 3,370.3 867.9 911.4 1,738.9 6,888.5
NMT 489.8 145.5 177.2 1,257.9 2,070.4
P-8A 4,778.8 3,054.2 2,986.3 23,321.6 34,140.9
RMS 498.7 19.9 24.7 763.2 1,306.5
SM-6 864.5 223.3 359.7 5,152.5 6,600.0
SSN 774 35,687.7 4,227.3 5,369.4 46,109.5 91,393.9
TACTICAL TOMAHAWK 3,203.2 276.5 300.2 3,105.5 6,885.4
T-AKE 5,663.4 1,225.8 - - 6,889.2
TRIDENT Il MISSILE 31,269.6 1,052.2 1,106.9 6,117.3 39,546.0
V-22 29,088.6 3,136.9 2,923.3 17,750.2 52,899.0
VTUAV 700.4 118.6 61.7 1,744.1 2,624.8
Subtotal 337,938.7 35,068.1 32,633.7 244977.1 650,617.6
Air Force
AEHF 6,627.2 2,298.7 598.4 2,924.6 12,448.9
AMRAAM 10,770.8 465.2 577.0 9,470.3 21,283.3
ASIP 450.6 315 25.9 508.0
B-2 EHF SATCOM AND COMPUTER 288.5 83.0 78.0 169.1 618.6
INCREMENT |
B-2 RMP 1,006.6 221.3 23.2 14.7 1,265.8
C-130 AMP 1,747.3 105.9 213.3 4,233.8 6,300.3
C-130J 8,683.1 507.3 559.7 5,428.0 15,178.1
C-17A 65,680.1 2,742.2 305.9 842.6 69,570.8
C-5 AMP 1,080.5 81.4 43.2 - 1,205.1
C-5 RERP 2,090.9 650.3 897.6 3,833.1 7,471.9
F-22 62,856.6 816.9 756.4 2,284.2 66,714.1
FAB-T 1,234.6 313.6 296.4 2,137.3 3,981.9
GBS 771.5 30.7 39.1 175.6 1,016.9
GLOBAL HAWK (RQ-4A/B) 5,679.7 1,075.6 1,077.2 5,875.8 13,708.3
GPS-1lIA 934.7 423.5 568.8 2,279.9 4,206.9
JASSM (JASSM/JASSM-ER) 2,030.9 82.0 235.8 5,362.6 7,711.3
JDAM 4,890.4 192.4 252.6 417.0 5,752.4
JPATS 3,977.8 347.9 346.2 782.5 5,454.4
LAIRCM 363.9 26.8 17.2 7.5 4154
MP RTIP 1,099.6 71.9 27.2 47.8 1,246.5
NAS 1,065.6 96.5 133.0 181.2 1,476.3
NAVSTAR GPS - SPACE & CONTROL 5,863.8 111.7 106.8 279.1 6,361.4
NAVSTAR GPS - USER EQUIPMENT 1,215.1 140.4 167.8 525.8 2,049.1
NPOESS 5,036.9 772.7 - - 5,809.6
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PREDATOR 3,140.2 54.9 76.2 50.0 3,321.3
REAPER 1,883.0 650.0 1,325.6 7,976.2 11,834.8
SBIRS HIGH 9,263.5 706.9 1,514.3 3,630.9 15,115.6
SBSS BLOCK 10 723.9 123.9 29.9 4.0 881.7
WGS 1,812.7 267.4 595.3 766.3 3,441.7
Subtotal 212,270.0 13,492.5 10,888.0 59,699.9 296,350.4
DoD

AMF JTRS 684.4 3234 379.3 7,680.0 9,067.1
BMDS 63,902.3 7,890.9 8,416.3 36,494.4 116,703.9
CHEM DEMIL-ACWA 2,252.2 550.2 510.9 5,039.0 8,352.3
CHEM DEMIL-CMA 18,110.4 1,162.1 1,081.4 5,400.5 25,754.4
F-35 44,663.1 11,406.1 11,902.5 260,281.2 328,252.9
JCA 555.4 327.4 377.6 750.1 2,010.5
JTRS GMR 1,283.0 202.7 251.8 17,393.2 19,130.7
JTRS HMS 653.1 182.9 2441 4,160.3 5,240.4
JTRS NED 1,300.4 201.1 117.6 319.9 1,939.0
MIDS JTRS 2,269.4 78.9 76.5 1945 2,619.3
Subtotal 135,673.7 22,325.7 23,358.0 337,713.1 519,070.5
Grand Total 765,135.5 81,597.5 77,316.7 748,048.2 1,672,097.9
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